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Reply To: OCE | JAN 27 2011

Certified Mail Number 7009 1410 0002 1488 4366
Return Receipt Requested

James Cagle, Risk Manager - EHS
Nu-West Industries, Inc.

Agrium Conda Phosphate Operations
3010 Conda Road

Soda Springs, Idaho 83276

Re:  Extension of Time for performance — Consent Order Paragraph No. 129
Administrative Order on Consent for Nu-West CPO Facility
Docket No. RCRA-10-2009-0186

Dear Mr. Cagle:

Per your request and in accordance with Paragraph No. 129, an extension of one calendar week
is hereby added to the project schedule due dates identified in the Sampling and Analysis Work

Plan for Site Characterization Nu-West Industries, Inc. Conda Phosphate Operations Soda ey
Springs, Idaho, dated June 29, 2010. P —
i:au—

If you have any questions, please do not hesitate to call. Questions from legal counsel should be  F*¥j
addressed to Andrew Boyd. Thank you.

e
Sincerely, f_;)
ca o

Peter Magolske

(T P. Scott Burton, Esq.
Hunton and Williams LLP

Brian Monson
Idaho Department of Environmental Quality
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